Process and Schedule

	Detail	Who	When	Outputs
I	**Study design and methodology** Inputs into and finalization of study design and methodology for data collection and analysis, including the structures of the two project databases	CIFOR + partners CIFOR can build & house project databases.	May 2003	Study design and methods including • Final elements of Databases I and II • Methods of data collection and analysis of general project inventory (Database I) • Study design, methods of data collection and analysis for selected case studies (Dbase II)
II	**Project inventory (Database I)** Gather information as required on rehabilitation initiatives within the selected regions and input into database I. Sources of information: • National and local government offices, donors, NGOs, private companies/groups, people's organizations - Questionnaires, interviews • Project documents • General literature/reviews	Partners mainly, including data entry. CIFOR handover of initial information gathered.	May - July 2003	Completed project inventory Database I for selected regions
III	**Review of literature**, project reviews and other documents to pick up on key issues and insights on the nature of, constraints and possible solutions to sustainable rehabilitation in China. Focus on technical, ecological, socio-economic, and institutional aspects.	Partners. CIFOR handover of initial information and references gathered.	May-July 2003, and through the year	Initial information into relevant sections of the Synthesis report
IV	**GIS layers** Obtain/prepare base GIS layers of biophysical, land use and other data for the selected provinces, if possible	Partners + CIFOR. CIFOR can help build and analyse the GIS databases.	May - August 2003	Possible GIS database of rehabilitation initiatives and analysis
V	**Initial workshop/s** (with relevant provincial and national level stakeholders) Activities covered would include: 1. Shared understanding of study and motives 2. Validation of project database I, filling in gaps 3. Categorization of initiatives (based on selected criteria) 4. Selection of case studies	Partners with inputs/ participation from CIFOR	Before end July 20032 day workshops	• Validated final Database I • Identification of key criteria and final categorization of projects • Final selection of case studies • Final methods for case study review • Decide on regional representation in final dissemination

	within each category (based on certain key features) 5. Agree on second level database elements and method of case study review 6. Select representatives from regions for attending final national workshop 7. Look for key outputs needed.			workshop
VI	**Case study reviews** 1. Field work/data gathering - documents, surveys/interviews, measurements/ appraisals 2. In-depth analysis	Partners Partners with CIFOR involvement	August - October 2003	Completed Database II
VII	**Country Synthesis** Analysis and narrative based on all of the above, as per the suggested outline attached	Partners	Completed mid January 2004	Synthesis report
VIII	Synthesis reviewed and edited	CIFOR + partners.	End March 2004	Edited synthesis report
IX	**Joint partner meeting in Bogor** • Summary presentation of country results • Cross country comparison • Potential papers/writing (key useful outputs) • Follow up activities and proposals	Partners + CIFOR Expenses will be borne by CIFOR	End March 2004 - 1 week	Open
X	**Final dissemination workshop** • Dissemination/presentation of results • Comments on synthesis by workshop participants • Discussion of useful next steps	Partners with CIFOR participation/ inputs	April 2004 -1 day	• Comments on synthesis • Listing of useful next steps
XI	**National feedback incorporated into synthesis**	Partners + CIFOR	April 30, 2004	Final synthesis report